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October 9, 2003

Mr. F. Andrew Piszkin

BRAC Environmental Coordinator
Base Realignment and Closure
Marine Corps Air Station, El Toro
7040 Trabuco Road

Irvine, CA 92618

RE: Federal Facility Agreement Schedule Extension Request, OU-3, Site 16, Crash Crew
Training Pit No. 2, Remedial Design/Remedial Action Documents,, MCAS El Toro,
dated October 2, 2003

Dear Mr. Piszkin:

EPA has received your request for an extension to submit the Remedial Design/Remedial
Action Monitored Natural Attenuation Workplan for Site 16 at MCAS EIl Toro. We understand
that this 5-week extension will not effect future remedial design submittals and that this
: ) extension is needed primarily due to contracting issues.
AN

EPA concurs with the request for an extension. If you have any questions, please call me
at (415)972-3012.

Sincerely,

L ]
Nicole Mouto

Project Manager /
Federal Facilities Cleanup Branch

cc: Rafat Abassi, DTSC
Marc Smits, SWDIV
John Broderick, RWQCB
Bob Woodings, RAB Co-Chair
Marcia Rudolph, RAB Subcommittee chair
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